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St. Catherine’s Monastery and the Summit of Jebel Musa 

 
1. Description 
 

1.1. Name of beneficiary of grant contract: The Holy Monastery of Saint Catherine 
 

1.2. Name and title of the Contact person : Dr. George Triantaphyllidis 
 

1.3. Name of partners in the Action: LAMANS Management Services SA 
 

1.4. Title of the Action: “Restoration and Protection of Monuments and Environment at 
Saint Katherine’s Monastery and the Summit of Jebel Musa” 

 
1.5. Contract number: Grant No SSRDP 540 (EuropeAid/123879/C/ACT/EG) 

 
1.6. Start date and end date of the reporting period: 1st August 2008 and 31st July 2009 

 
1.7. Target country(ies) or region(s): Arab Republic of Egypt, South Sinai Governorate 

 
1.8. Final beneficiaries &/or target groups1 (if different) (including numbers of women 

and men):  
 

The proposed action will have the following beneficiaries:  
 The permanent residents of the area (i.e. the Bedouins about 4.000 persons and the 
monastic community) who will be directly benefited by the proposed actions. The 
improvement of the environment, the repairs and restorations of buildings, the additional 
jobs, the training programmes etc. will have a positive impact on the Sinai people’s lives. 

 The large number of visitors (approx. 450,000 per year), both pilgrims, tourists and eco-
tourists will also be able to enjoy and understand the natural and historic surroundings of 
the Monastery of St. Catherine. 

 The monuments and the environment, which are the focal points of this area, will be 
preserved through the restoration projects and the upgrading of the monument’s 
environment. 

 The historic landscape of Wadi ed Deir that will be restored. 
 The natural environment that will be protected, especially by controlling erosion, sewage 
and waste control and protecting underground water.  

 
1.9. Country (ies) in which the activities take place (if different from 1.7): Egypt 

                                                 
1  “Target groups” are the groups/entities who will be directly positively affected by the project at the Project 

Purpose level, and “final beneficiaries” are those who will benefit from the project in the long term at the 
level of the society or sector at large. 
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2. Assessment of implementation of Action activities 

2.1. Activities and results 
The planned activities for the months 13-24 were as follows: 

                              
TASKS 12 13 14 15 16 17 18 19 20 21 22 23 24 25 
WP1. Project Management                              
1.1 Project Administration                             
1.2 Coordination & quality control                             
WP2. Conservation - Restoration in Jebel Musa                             
2.0 Licensing procedure                             
2.1 Restoration of ruined Basilica                             
2.2 Chapel conservation                             
2.3 Mosque Restoration                             
2.4 Surrounding                             
2.5 Remodelling shops                             
2.6  Supplementary Archaeolog  Excavations  in Chapel                              
WP3. Conservation - Restoration in Wadi ed Deir                             
3.0 Licensing procedure                             
3.1 Measured survey                             
3.2 Archaeological Survey & excavations                             
3.3 Geo-Hydrological Surveys                             
3.4 Master Plan                             
3.5 Restoration of small buildings                             
3.6 Removal of workers' dwellings                             
WP4. Fortress Walls Restoration                             
4.0 Licensing procedure                             
4.1 Studies and urgent repairs on Fortress Walls                             
4.2 Restoration of Garden Walls                             
4.3 Immediate Monastery's Environment restoration                             
4.4 Water & Sanitation Management                             
WP5. Visitor facilities                             
5.0 Licensing procedure                             
5.1 Construction of control point                             
5.2 Reformation or removal of existing structures (roads, 
lodgings, shops & other facilities etc.) & construction of 
new road & buildings                             
5.8 Electric or other shuttle                             
WP6. Dissemination & follow up                             
6.1 Web site development                             
6.2 Promotional activities (conferences, articles, 
publications etc.)                             
6.3 Organisation of a training programme to improve the 
skills of Bedouin builders                             
6.4 Report on future opportunities & threats                             
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The contractor Perfect Consultants has placed a label where the financing by the European 
Union is clearly mentioned (see pictures below). 
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The European Commission may wish to publicise the results of Actions. Do you have any 
objection to this report being published on EuropeAid Co-operation Office website?  If so, 
please state your objections here. 
 
We do not have any objections to this report being published on EuropeAid Co-operation Office 
website. 
 
 
 
Name of the contact person for the Action: Dr. George Triantaphyllidis 
 
Signature:  
 
 
Location: Saint Catherine, South Sinai, Egypt 
 
Date report due: 10 August 2009 
 
Date report sent: 10 August 2009 
 


